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Any person with a disability who requires a modification or accommodation to participate in 
this meeting should contact the Orange County Transportation Authority (OCTA)  
Measure M2 Local Programs section, telephone (714) 560-5528, no less than two (2) 
business days prior to this meeting to enable OCTA to make reasonable arrangements to 
assure accessibility to this meeting. 
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Agenda Descriptions 
The agenda descriptions are intended to give members of the public a general summary of 
items of business to be transacted or discussed. The posting of the recommended actions 
does not indicate what action will be taken. The Committee may take any action which it 
deems to be appropriate on the agenda item and is not limited in any way by the notice of 
the recommended action. 
 
Public Availability of Agenda Materials 
All documents relative to the items referenced in this agenda are available for public 
inspection at www.octa.net or through the Clerk of the Board’s office at: 
OCTA Headquarters, 600 South Main Street, Orange, California. 
 

In-Person Comment 
Members of the public may attend in-person and address the Committee regarding any 
item. Speakers will be recognized by the Chairman at the time the agenda item is to be 
considered. 
 
Written Comment 
Written public comments may also be submitted by emailing them to kmartinez@octa.net 
and must be sent 90 minutes prior to the start time of the meeting. If you wish to comment 
on a specific agenda item, please identify the item number in your email. All public 
comments that are timely received will be part of the public record and distributed to the 
Committee. Public comments will be made available to the public upon request. 
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Call to Order 

Self-Introductions 

1. Approval of Minutes  

A. Approval of Technical Advisory Committee regular meeting minutes from the 

November 9, 2022 meeting. 

 

B. Approval of Technical Advisory Committee regular meeting minutes from the 

February 22, 2023 meeting. 

 

Regular Items  

2. Comprehensive Transportation Funding Programs Semi-Annual Review  

March 2023 – Charvalen Alacar 

Overview  
 

The Orange County Transportation Authority recently completed the March 2023 
semi-annual review of projects funded through the Comprehensive 
Transportation Funding Programs. This process reviews the status of Measure 
M2 grant-funded projects and provides an opportunity for local agencies to update 
project information and request project modifications. Recommended project 
adjustments are presented for review and approval.   
 

Recommendations 
 

A. Recommend Board of Directors approval of requested adjustments to 
proposed Comprehensive Transportation Funding Programs, Local Fair 
Share and Senior Mobility Program Projects.  

 
B. Recommend Board of Directors approval to waive certain Comprehensive 

Transportation Funding Programs guidelines (documented in this staff 
report and attachments) in order to incorporate requested project 
adjustments submitted due to the unique circumstances created by the 
coronavirus pandemic.  

  
Discussion Items  

3. Infrastructure Investments and Jobs Act (IIJA) / Bipartisan Infrastructure 

Law (BIL) Funding – Adriann Cardoso 

 

4. 2023 Complete Streets Call for Projects – Louis Zhao  

 

5. 2024 M2 Project V Call for Projects Update – Charvalen Alacar 
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6. Correspondence 

OCTA Board Items of Interest – Please see Attachment A. 

Announcements by Email – Please see Attachment B. 

 

7. Committee Comments 
 

8. Staff Comments 

• Environmental Cleanup Project (Project X) Tier 1 Call – Adrian Salazar 

• M2 Eligibility FY 2023/24 Submittals – Kelsey Imler 

 

9. Items for Future Agendas 

 

10. Caltrans Local Assistance Update 

 

11. Public Comments 

 

12.  Adjournment 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

The Technical Advisory Committee is scheduled to convene on the fourth Wednesday 

of each month, at 1:30 p.m., at OCTA Headquarters. 
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November 9, 2022 Minutes 
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Meeting was called to order by Chair Pelletier at 1:30 p.m. 

Self-Introductions 

CONSENT CALENDAR 

1. The Minutes for the June 22, 2022 meeting were approved. 

 

Mr. Wheeler motioned to approve the minutes. 

 

Mr. Stack seconded the motion. 

 

Mr. Ponsen stated that he nor anyone representing the City of San Clemente were 

present at the June 22, 2022 Technical Advisory Committee meeting 

 

The Minutes were approved; there was no further discussion. 

 

Regular Items 

2. 2023 Technical Steering Committee Membership – Charvalen Alacar  

 

Ms. Alacar presented recommendations for the seven open positions on the 

Technical Steering Committee, including the Chair, Vice Chair, District 2 

representative, District 3 Representative, District 5 Representative, one At-Large 

representative, and a District 1 representative. 

 

Ms. Alacar stated that OCTA received 9 letters of interest from Technical Advisory 

Committee members. The 2023 membership recommendations were made in 

coordination with the President of the City Engineers Association of Orange 

County and the TAC and TSC Chair. 

 

Ms. Alacar stated that OCTA is seeking the Technical Advisory Committee’s 

approval to advance these recommendations to the OCTA Regional Planning and 

Highways Committee and OCTA Board of Directors in December.  

 

Ms. Alacar reported that consistent with past practice, it is recommended that 

Interim Vice Chair Raja Sethuraman be appointed to the position of Chair. 

 

Ms. Alacar stated that Jaimie Lai from the City of Yorba Linda is recommended to 

be appointed Vice Chair. Iris Lee from the City of Seal Beach was recommended 

to be appointed District 1 Representative, serving one year and completing the 

term of the resigned representative. Nabil Saba from the City of Santa Ana was 
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recommended to be appointed District 2 Representative. Tom Wheeler from the 

City of Lake Forest was recommended to be appointed District 3 Representative. 

Mark Trestik from the City of Laguna Beach was recommended to be appointed 

District 5 Representative. Jacki Scott from the City of Laguna Niguel was 

recommended to be appointed as an At-Large Representative. 

 

Ms. Alacar stated that while developing the recommendations, the selection 

committee sought to maintain balanced representation between small and large 

jurisdictions. The provided recommendations best achieve this goal. 

  

Ms. Vu motioned to approve. 

 

Mr. Emami seconded the motion. 

 

Discussion Items 

3. Correspondence  

• OCTA Board Items of Interest – See Agenda 

• Announcements Sent by Email – See Agenda 

 

4. Committee Comments - None 

 

5. Staff Comments   

 

Ms. Alacar reported on the status of the September 2022 Semi Annual Review of 

CTFP projects. Staff opened the Semi-Annual Review in August, and it closed in 

September of 2022. 

 

Ms. Alacar stated that OCTA received 14 requests, nine of which were for Timely 

Use of Funds extensions for Local Fair Share and Senior Mobility Program funds, 

one for transfer of savings and four for scope changes. 

 

Ms. Alacar explained that staff had originally intended to go RP&H and the OCTA 

Board for approval of these project adjustments on December 12, 2022. Given that 

deadline for these project adjustments do not require extensions beyond the March 

2023 Semi-Annual review. Staff is proposing taking these 14 items and 

recommending them with the March 2023 recommendations that will be going to 

the Board in June 2023. 

 

Ms. Alacar stated that for the transfer of savings and scope changes, staff can 

provide comments to local jurisdictions on these items to allow them to move 
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forward as such, so to prevent any delays from implementing any construction tied 

to the scope change. 

 

Ms. Cardoso clarified that the letter that OCTA would send out would not be a 

formal approval but would state that projects may begin at risk of the Board’s 

approval. 

 

Ms. Alacar reported on the status of the 2023 CTFP Project O and Project P call 

for projects. In the 2023 call, OCTA received 12 applications requesting a total of 

$50 million. The $50 million total includes six reapplications. The previous total 

allocation of the six projects that reapplied was approximately $27 million. Per 

temporary policy changes approved by the Board, that amount would be in addition 

to the 2023 CTFP Project O and Project P call capacity of $45 million. 

 

Ms. Alacar stated that the total call capacity would be $71.6 million including the 

additional funding from the cancelled projects assuming the six projects that had 

applied for reapplication are granted and approved by the Board.  

Ms. Lai asked for clarification on the total fund amount. 

 

Ms. Alacar stated that call capacity was $45 million, and the 6 reapplications add 

an additional $27 million, resulting in a total $72 million call capacity. 

 

Ms. Alacar stated that staff is currently reviewing applications and technical 

memos. Local agencies can expect to hear back in the coming weeks. OCTA 

anticipates having programming recommendations ready for Board approval in 

late spring, also going to the TAC and TSC in the February or March timeframe. 

She added that OCTA is on schedule to let the agencies that reapplied if they will 

be awarded a higher funded amount. 

 

Ms. Bourgeois asked if the call capacity is in excess or short of the total application 

amount. 

 

Ms. Alacar stated that the call capacity is in excess of the application amount 

assuming all applications were approved. 

 

Mr. Sethuraman asked if projects that reapplied can keep their original grant in the 

event that they are not awarded. 

 

Ms. Alacar confirmed that projects that reapplied and are not awarded will be able 

to keep their original grant. 
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Ms. Alacar reported on the other component of the temporary policy changes, cost 

escalation adjustments. OCTA received ten requests from six lead agencies. Four 

of the requests are for Project P grants, three of which are OCTA lead. The 

remaining six requests are for Project O grants. 

 

Ms. Alacar stated that two requests are for the right of way phase and seven 

requests are for the construction phase. There are still discussions taking place 

surrounding the two right of way escalation adjustment requests to determine what 

the escalated amounts would be. Preliminarily, the estimated adjustment request 

is for $4.4 million. 

 

Ms. Alacar reported that this is anticipated to be taken to the board in January for 

final recommendations. There will be further communication in December and 

January regarding accepting awards.  

 

Mr. Stack asked if those recommendations will go to the TAC before they go to the 

Board. 

 

Ms. Alacar responded that the recommendations for escalation adjustments will 

go directly to the Board. Reapplications would go through the TAC. 

 

Mr. Brotcke stated that the agencies that have received escalation adjustments will 

know in advance. 

 

Mr. Stack asked if the semi-annual review would be delayed until the next year 

and if the TAC would receive a summary of the changes that occurred at the Semi-

Annual Review. 

 

Ms. Alacar confirmed that the information would be added into the March Semi 

Annual Review and be brought to the TAC in the April/May timeframe.  

 

Mr. Salazar reported on the status of the 2022 Project X Tier 1 Call. 14 applications 

were received, and one was withdrawn resulting in 13 eligible applications. The 13 

applications total $3.12 million and are being recommended for Board approval on 

November 14. 

 

Mr. Salazar stated that there was a delay in the programming process due to 

difficulty finding application scoring committee members for the review process, 

therefore OCTA has requested pre-award authority on the behalf of the applicants 

to avoid further delays. OCTA will contact the local agencies upon notification of 

Board approval and a reminder of pre-award authority. 
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6. Items for Future Agendas – None 

 

7. Caltrans Local Assistance Update – Oliver Luu    

 

Mr. Luu provided deadlines for when to submit allocations, time extensions and 

local assistance. He noted that the deadline for the December CTC meeting has 

passed and the 2023 CTC meeting schedule has not been published yet. He stated 

that November 28, 2022 is the deadline for the January CTC meeting and January 

23, 2023 is the deadline for the March 2023 CTC meeting. 

 

Mr. Luu reminded the TAC to submit their inactive invoices as soon as possible 

because their funding may be jeopardized. The current inactive quarter began on 

October 1, 2022. The deadline to submit inactive invoices is November 23, 2022. 

The inactive list can be seen at the location of the provided link. 

 

Mr. Luu stated that agencies that have inactive invoices as of October 20, 2022 

should contact their Area Engineer Planner as soon as possible. 

 

Mr. Luu reminded the TAC that exhibits 9B and 9C which are the annual 

Disadvantaged Business Enterprise (DBE) submittal form and ADA annual 

certification form, are due on June 30 and are required for projects to get 

authorization for funding. He urged to submit late of they have not submitted, to be 

eligible for federal funding. 

 

Mr. Luu stated that the Quality Assurance Program is updated and approved every 

five years. This ensures materials and forms are up to contract plans and 

specifications. Similarly, this is required to be eligible for federal funding. 

 

Mr. Luu stated that the CTC looked off the statewide component, ATP cycle six. 

The Metropolitan Planning Organization  (MPO) component will be posted in May 

and finalized in time for the June CTC meeting. 

 

Mr. Luu stated that Cycle 2 has been announced for Clean California, with the call 

for projects taking place January 2023, with the application deadline in April 2023 

and project award notifications in August or September. 

 

Mr. Luu stated that there would be project application workshops at the beginning 

of next year, providing an opportunity to communicate with the Clean California 

managers. 
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Mr. Luu stated that the Highway Safety Improvement Program (HSIP) cycle 11 

recently ended and the applications are under review. This program has 

approximately $174 million statewide, applications will be ranked by benefit cost 

ratio. Cycle 11 will be state funded. 

 

Mr. Luu stated that Caltrans recently implemented new requirements for Buy 

America that will take effect after the meeting. 

 

Mr. Luu reported that $14 million in CRRSAA funds was allocated over 30 projects 

in Orange County. He specified that CRRSAA funds are distributed through PMRF 

in Orange County. 

 

Mr. Luu presented on upcoming training opportunities such as the Federal Aid 

Series and Resident Engineers Academy. 

 

Mr. Luu reminded that projects that receive any amount of Federal funds must 

comply with Title VI requirements. 

 

Mr. Luu provided up to date Caltrans contact information. 

 

8. Public Comments – None   

 

9. The meeting was adjourned at 2:11 p.m.  
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Meeting was called to order by Mr. Sethuraman at 2:00 p.m. 

Self-introductions were made, and Discussion Items 3 & 5 were heard first due to lack of 

quorum. 

Discussion Items 

3. Correspondence 

• OCTA Board Items of Interest – See Agenda 

• Announcements by Email – See Agenda 

5. Staff Comments 

Ms. Busslinger reminded all agencies who applied for the 2021 Pavement 

Management Relief Funding (PMRF) Program that the obligation deadline is July 

1, 2023. 

Ms. Busslinger stated that in the PMRF guidelines OCTA suggested that agencies 

submit allocation forms and authorization requests to Caltrans Local Assistance 

as soon as possible, but no later than April 1, 2023. 

Ms. Busslinger reported that Caltrans has indicated to some local agencies that 

that the earliest they could approve E-76 requests may be in July which would be 

after this deadline. 

Ms. Busslinger stated that since the guidelines require the E76 submittal to be 

submitted by April 1, 2023, the deadline for E76 obligation will be extended to the 

end of the federal fiscal year or September 30, 2023, only for projects that submit 

the required forms by April 1 of 2023.   

Ms. Busslinger explained that any PMRF projects that submit E76 forms by April 

1, 2023 will be allowed to obligate the funds up until September 30, 2023 and any 

PMRF funding that does not meet the E76 submittal deadline of April 1, 2023 will 

be transferred to OCTA to be reprogrammed to a priority OCTA project.  

Ms. Busslinger stated that projects that submit their E76 by April 1, 2023 will have 

until September 30, 2023 to obligate and any PMRF funding that is not able to 

receive E76 approval by September 30, 2023 will also revert to OCTA. 

Ms. Busslinger stated that in order to verify an April 1, 2023 submittal, OCTA staff 

will ask for back up, such as an email, and will confirm with Caltrans when the E76 

request was received in order to verify that the deadline was met. 

Ms. Busslinger directed the agencies to contact their Caltrans Local Assistance 

liaison with any questions regarding the obligation documents. 
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Ms. Busslinger asked the agencies to inform OCTA as soon as possible if they do 

not intend to utilize their share of the PMRF Program funds. 

Ms. Lai asked if a written notification would be provided. 

Ms. Busslinger responded that a written notification could be provided regarding 

the extension request for those projects that submit their documents by the April 

1, 2023 deadline. 

Ms. Busslinger clarified that if the documents are not submitted to Caltrans by April 

1, 2023, then the July 1, 2023 deadline is still eligible, and if that approval deadline 

is not met, then funds would also be subject to being rescinded to OCTA. 

Ms. Morales stated that the March 2023 Semi-Annual Review (SAR) is open and 

will remain open until March 17, 2023, and that this would be the time to submit 

any CTFP project adjustments, such as delays, scope changes, fund extensions, 

or transfers of savings. 

Ms. Morales added that this is also the time to submit any funds extension request 

for Local Fair Share and the Senior Mobility Program  

Ms. Morales provided a reminder that the CTFP projects programed in fiscal year 

2023 have an award deadline of June 30, 2023, and the March SAR would be the 

time to submit any delay request. 

Ms. Morales stated that project updates and adjustment requests must be made 

in OCFundtracker by March 17, 2023 and asked the members to contact her if they 

or their staff need access to OCFundtracker. 

Ms. Morales introduced Kristopher Martinez, Associate Transportation Funding 

Analyst, from OCTA’s Local Programs section. 

Ms. Morales stated that Mr. Martinez will assume her prior role as the lead for TSC 

and TAC and asked that going forward the agencies contact him for any questions 

or updates pertaining to both the TSC and TAC. 

Mr. Salazar reported that on February 13, 2023, the OCTA Board authorized the 

2023 call for projects for the M2 CTFP Environmental Cleanup Program (ECP – 

Project X) Tier 1.  

Mr. Salazar stated that the 2023 call is now open and that applications are due by 

Thursday, April 27, 2023, at 5:00 pm  

Mr. Salazar informed the agencies of an in-person OC Stormwater: NPDES 

Permittees meeting on February 23, 2023, at 1:30 pm at Irvine City Hall, where 

OCTA will provide a workshop for the latest Tier 1 call.  



  AGENDA 
  Technical Advisory Committee 

Item# 1B 

 

   
 

4. Committee Comments – None  

6. Items for Future Agendas – None 

7. Caltrans Local Assistance Update – None 

8. Public Comments – None 

 

Regular Items 

2. 2023 CTFP Call for Projects – O and P Programming Recommendations – 

Adrian Salazar 

 Mr. Sethuraman stated that quorum had not been met and that the Technical 

Advisory Committee would hear the item but that there would be no vote to approve 

the recommendations unless quorum was met. 

Mr. Salazar reported that on August 8, 2022, the Board approved funding of 

approximately $45 million for regional roadway capacity and signal 

synchronization projects countywide.  

Mr. Salazar stated that as of the call deadline of October 20, 2022, OCTA received 

a total of nine RCP and three RTSSP projects. 

Mr. Salazar stated that through the RCP program, nine applications were 

submitted to OCTA from five local jurisdictions requesting a total of $46.36 million 

in RCP funding. 

Mr. Salazar added that during the application evaluation process, two project 

applications were withdrawn and the seven remaining applications were evaluated 

and ranked as per the scoring criteria identified in the approved program 

guidelines. 

Mr. Salazar stated that based upon these reviews and project consistency with the 

guidelines, seven projects are recommended to receive $33.48 million. 

Mr. Salazar reported that the recommendation includes one project in the City of 

Irvine, four projects in the City of Santa Ana, and two projects in the City of Yorba 

Linda. 

Mr. Salazar clarified that of the seven recommended projects, five will provide 

arterial capacity improvement benefits (with construction and/or engineering phase 

allocations) and two projects will provide construction funding for intersection 

capacity enhancements. 



  AGENDA 
  Technical Advisory Committee 

Item# 1B 

 

   
 

Mr. Salazar noted that the number of new RCP applications submitted for 

consideration in this call is considerably lower than in pre-pandemic years and 

explained that based upon agency outreach, there seems to be a variety of 

reasons including local jurisdictions moving away from roadway capacity toward 

supporting non-motorized transportation projects, local jurisdictions indicating a full 

workload for development and delivery of previously funded project phases and 

planning for capacity projects in future years as traffic volumes change, and a 

limited need for capacity enhancements amongst smaller agencies. 

Mr. Salazar stated that with respect to RTSSP, OCTA received three applications 

requesting $3.64 million in funding. All applications were also reviewed for 

eligibility, consistency, and adherence to guidelines and overall program 

objectives.  

Mr. Salazar stated that staff’s recommendation is to program $3.66 million to fund 

all three projects anticipated to be implemented by the local jurisdictions in fiscal 

year 2023-24. 

Mr. Salazar reported that the ten projects under the RCP and RTSSP programs 

are consistent with the 2023 (CTFP) guidelines approved by the Board, and staff 

is recommending programming $37.1 million for these projects. 

Mr. Salazar concluded that if approved by the Technical Steering Committee 

(TSC), Technical Advisory Committee (TAC), and the Board, these projects will be 

incorporated into master funding agreements between OCTA and the appropriate 

local jurisdictions. 

Mr. Sethuraman reiterated that there would not be a vote on this item. 

Mr. Sethuraman asked what happens to the $8 million not used. 

Mr. Salazar responded that one note that was mentioned to the OCTA Board when 

the previous year’s call for projects was being programmed was that unused funds 

would go towards addressing the future needs of Projects O and P. 

Ms. Vu stated that based on the comments, the call for projects sounds less 

competitive and asked if there would be a shift in funding, possibly towards active 

transportation if capacity is not there anymore. 

Ms. Cardoso stated every year there are new guidelines, and priorities for each 

call are discussed. 

 

Ms. Cardoso added that there are some limitations due to the M2 Ordinance but 

that in the last cycle OCTA tried to have active transportation projects as a higher 
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scoring value, but at the time, the desire of the committee was to maintain the 

existing program and prioritize capacity projects. 

 

Ms. Cardoso concluded that changes can be discussed during the next guidelines 

revisions. 

 

CONSENT CALENDAR 

1. The Minutes for the November 9, 2022 meeting were not approved. 

 

Mr. Sethuraman stated that the quorum had not been met and a vote could not be 

taken to approve the Minutes. 

Ms. Cardoso explained that since a vote could not be taken, the staff report that is 

presented to the Board will note that the CTFP recommendations were approved 

by the TSC and that a report was brought to the TAC. She stated that OCTA will 

still recommend approval to the Board so as not to slow down the process. 

10. The meeting was adjourned at 2:12 p.m. 
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Orange County Transportation Authority 
550 South Main Street / P.O. Box 14184 / Orange / California 92863-1584 / (714) 560-OCTA (6282) 

April 26, 2023 

To: Technical Advisory Committee 

From: Orange County Transportation Authority Staff 

Subject: Comprehensive Transportation Funding Programs Semi-Annual 
Review – March 2023   

Overview 

The Orange County Transportation Authority recently completed the March 2023 
semi-annual review of projects funded through the Comprehensive 
Transportation Funding Programs. This process reviews the status of Measure 
M2 grant-funded projects and provides an opportunity for local agencies to 
update project information and request project modifications. Recommended 
project adjustments are presented for review and approval.  

Recommendations 

A. Recommend Board of Directors approval of requested adjustments to 
proposed Comprehensive Transportation Funding Programs, Local Fair 
Share and Senior Mobility Program Projects. 
 

B. Recommend Board of Directors approval to waive certain Comprehensive 
Transportation Funding Programs guidelines (documented in this staff 
report and attachments) in order to incorporate requested project 
adjustments submitted due to the unique circumstances created by the 
coronavirus pandemic.  

 

Background 

The Comprehensive Transportation Funding Programs (CTFP) is the 
mechanism which the Orange County Transportation Authority (OCTA) uses to 
administer funding for street, road, signal, transit, and water quality projects.  
The CTFP contains a variety of funding programs and sources, including 
Measure M2 (M2) revenues, State funding programs. The CTFP provides local 
agencies with a comprehensive set of guidelines for administration and delivery 
of various transportation funding grants.  
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Every six months, OCTA works with representatives from local agencies, as 
needed, to review the status of projects and proposed project changes. This 
process is known as the semi-annual review. The goals of the semi-annual 
review are to review project status, determine the continued viability of projects, 
address local agency concerns, confirm availability of local matching funds, and 
ensure timely closeout of all projects funded through the CTFP.  

Discussion 

The March 2023 semi-annual review proposed adjustments include five 
cancellations, five delays, three timely-use of funds extensions for CTFP 
projects, 24 timely-use of funds extensions for the Local Fair Share (LFS) 
Program, 64 timely-use of funds extensions for the Senior Mobility Program 
(SMP), 10 scope changes, and three project transfers. 

Local agencies identified several reasons for the proposed project adjustments, 
which included the following: 

 Cancellation (reapplication due to inflation), 
 Delays (coronavirus (COVID-19) related, construction coordination, and 

funding coordination),  
 Extensions (COVID-19 related, project closeout delays, and construction 

delays), 
 Scope changes (COVID-19 related, construction issues, enhanced 

project benefits, modification of equipment being installed, location 
change of equipment), and 

 Transfer of funds (project savings) 
 

For detailed descriptions of the project adjustment requests listed above, see 
Attachments A and B.  
 
Many of the reasons identified above for the proposed modifications are 
consistent with expectations for a March semi-annual review cycle, which is 
typically focused on encumbrance and expenditure deadline extensions, 
However, it should also be noted that 67 of the 114 total project adjustment 
requests submitted for this semi-annual review cycle are reported as being in 
some part due to the prolonged effects of the pandemic, specifically as it pertains 
to labor shortages and supply chain impacts. 
 
Given these impacts, staff is proposing a one-time exception to the M2 Eligibility 
Guidelines and CTFP Guidelines requirements for three LFS and four SMP 
timely-use of funds extensions for disbursements made in fiscal year 2019-20 
during the start of the pandemic. The exceptions specifically relate to the LFS 
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requirement, which states requests for extensions shall be submitted prior to 
expiration and a plan of expenditure be submitted with semi-annual review timely 
use of funds extension request. Due to COVID-19 impacts, it has taken local 
jurisdictions longer to expend the LFS funds within the three-year required 
expenditure deadline due to construction-related delays. Staff is also proposing 
an exception to the SMP guidelines, which state participating cities and eligible 
agencies requesting an extension beyond the three-year limitation must submit 
a justification letter for review and approval by OCTA at least 90 days prior to 
the end of the third fiscal year. The senior population remains particularly 
vulnerable to COVID-19, and program usage and transit ridership has not 
recovered to pre-pandemic levels. Therefore, given these challenges, approval 
of these guidelines exception is recommended. In every instance, where a 
guidelines waiver is requested, it is noted in Attachment A and further discussed 
in Attachment B. 
 
In order to provide local agencies with the flexibility needed to continue delivering 
projects within the confines of M2, staff is requesting that the Technical Advisory 
Committee (TAC) recommend OCTA Board of Directors (Board) approval of all 
proposed semi-annual review adjustments identified in Attachment A. If these 
recommendations are ultimately approved by the OCTA Board, staff will monitor 
the implementation of these proposed adjustments through its regular project 
management efforts and future semi-annual reviews which are conducted and 
reported on to the TAC and OCTA Board biannually. 
  

Summary 

OCTA recently completed review of all March 2023 semi-annual review project 
adjustment requests and staff recommends approval of these project 
adjustments and the CTFP Guidelines exception identified in this report.  
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Attachments 

A. Comprehensive Transportation Funding Programs, March 2023 Semi-
Annual Review Adjustment Requests 

B. Comprehensive Transportation Funding Programs, March 2023 Semi-
Annual Review Adjustment Request Descriptions 



Comprehensive Transportation Funding Programs 
March 2023 Semi-Annual Review Adjustment Requests

Agency Project Number Project Project Title Phase Current FY Current Grant
Proposed 

Grant 

Santa Ana1 20-SNTA-ACE-3968 O Bristol Street Improvements Phase 3A - Civic Center Drive to Washington Avenue CON 22/23 $       3,964,790 $              -   

Santa Ana1 20-SNTA-ACE-3969 O Bristol Street Improvements Phase 4 - Warner Avenue to St. Andrew Place CON 22/23 $       9,085,091 $       -   

Santa Ana1 21-SNTA-ACE-3997 O Warner Avenue Improvements (Oak Street to Grand Avenue) CON 23/24 $       9,076,305 $                -

Santa Ana1 21-SNTA-ICE-3995 O Bristol Street and Memory Lane Intersection Improvements CON 23/24 $       1,012,500 $                -

Yorba Linda1 21-YLND-ACE-3998 O Lakeview Avenue Widening from Bastanchury Road to Oriente Drive CON 23/24 $          580,701 $                -   

$     23,719,387 $                -

Cancellation Requests

Cancellations (5) - Total Phase Grants

Reasons for Project Adjustments

Acronyms

CON - Construction

FY - Fiscal year

1. Reapplication in 2023 call for projects due to inflationary impacts, per Temporary Policy for Flexible Cancellation approved by the Orange County Transportation Board of Directors on August 8, 2022

1 

ATTACHMENT A



Comprehensive Transportation Funding Programs 
March 2023 Semi-Annual Review Adjustment Requests

No Agency Project Number Project Project Title Phase
Current 

FY
 Current Grant 

 Proposed 
Delay 

(Months)      

Proposed
 FY

1 OCTA1,2 21-OCTA-TSP-4000 P Alton Parkway RTSSP O&M 22/23  $        218,880 24** 24/25

2 OCTA1,2 21-OCTA-TSP-4001 P Portola Parkway/Santa Margarita Parkway TSSP O&M 22/23  $        163,200 24** 24/25

3 OCTA1,2 21-OCTA-TSP-4002 P First Street/ Bolsa Avenue Regional Traffic Signal Synchronization O&M 22/23  $        124,800 24** 24/25

4 Santa Ana3 21-SNTA-ACE-3996 O Fairview Street Improvements (9th Street to 16th Street) CON 22/23  $     3,721,590 24 24/25

5 Santa Ana1,4 22-SNTA-ACE-4020 O Fairview Street Improvements (Monte Carlo Drive to Trask Street) ENG 22/23  $        825,000 24 24/25

 $     5,053,470 

*Once obligated, Comprehensive Transportation Funding Programs funds expire 36 months from the contract award date.  Local agencies may request up to an additional 24 months to obligate funds. 

** Lead agency requested delay of 12 months. Staff is recommending delay of 24 months.

Acronyms

1. Coronavirus impacts CON - Construction

2. Construction related (supply chain delays, design modifications) ENG - Engineering

FY - Fiscal year

O&M - Operations and Maintenance

OCTA - Orange County Transportation Authority

TSSP - Traffic Signal Synchronization Project

RTSSP - Regional Traffic Signal Synchronization Project

3. Funding delays

Delay Requests*

Delays (5) - Total Phase Grants

Reasons for Project Adjustments

4. Staffing issues

2 
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No Agency Project Number Project Project Title Phase Current FY  Current Grant 
Proposed Time 

Extension
(Months)

Proposed            
Expenditure Deadline

1 Irvine1,2 20-IRVN-TSP-3974 P Barranca Parkway Traffic Signal Synchronization Project IMP 20/21 3,613,548$             24 5/5/2026

2 Irvine1,2 20-IRVN-TSP-3974 P Barranca Parkway Traffic Signal Synchronization Project O&M 21/22 126,720$                24 6/22/2027

3 OCTA1,3 19-OCTA-TSP-3939 P Red Hill Avenue Corridor RTSSP IMP 20/21 1,613,352$             24 11/19/2025

 $            5,353,620 

*Once obligated Comprehensive Transportation Funding Programs funds expire 36 months from the contract award date.  Local agencies may request extension(s) of up to an additional 24 months.

FY - Fiscal year

IMP - Implementation

O&M - Operations and Maintenance

OCTA - Orange County Transportation Authority

RTSSP - Regional Traffic Signal Synchronization Program

1. Coronavirus impacts

Timely-Use of Funds Extension Requests - Comprehensive Transportation Funding Programs*

Comprehensive Transportation Funding Programs Timely-Use of Funds Extensions (3) - Total Phase Grants

Reasons for Project Adjustments Acronyms

2. Project closeout delays

3. Construction related (supply chain delays, design modifications)

3 



Comprehensive Transportation Funding Programs
March 2023 Semi-Annual Review Adjustment Requests

No Agency
FY of

Disbursement
Disbursement

Proposed
Extension Amount 

FY Extension Deadline 
for Tracking^

168,049$                       168,049$                       6/30/2025

199,110$                       199,110$                       6/30/2025

146,299$                       146,299$                       6/30/2025

179,433$                       179,433$                       6/30/2025

169,415$                       169,415$                       6/30/2025

154,516$                       154,516$                       6/30/2025

183,076$                       183,076$                       6/30/2025

134,518$                       134,518$                       6/30/2025

164,984$                       164,984$                       6/30/2025

159,851$                       159,851$                       6/30/2025

11 La Palma1,2 FY 2019/20 71,092$                         71,092$                         6/30/2024

12 Los Alamitos1,2 FY 2019/20 111,052$                       111,052$                       6/30/2024

13 Newport Beach FY 2020/21 322,463$                       271,098$                       6/30/2025

14 Seal Beach1,2 FY 2019/20 430,790$                       430,790$                       6/30/2024

68,968$                         68,968$                         6/30/2025

81,716$                         81,716$                         6/30/2025

60,042$                         60,042$                         6/30/2025

73,640$                         73,640$                         6/30/2025

69,529$                         69,529$                         6/30/2025

177,711$                       177,711$                       6/30/2025

210,558$                       210,558$                       6/30/2025

154,711$                       154,711$                       6/30/2025

189,750$                       189,750$                       6/30/2025

179,156$                       179,156$                       6/30/2025

 $                    3,809,064 

Waiver Requests

1. M2 Eligibility Guidelines - funds extensions must be submitted prior to expiration

2. CTFP and M2 Eligibility Guidelines - plan of expenditure must be included with requests through the semi-annual review

Acronyms

Timely-Use of Funds Extension Requests - LFS*

FY - Fiscal year

LFS - Local Fair Share

6-10

1-5 Brea FY 2020/21

15-19 Seal Beach FY 2020/21

LFS Timely-Use of Funds Extensions (24) -  Total 

*Net revenues received by local jurisdictions through the LFS Program shall be expended within three years of receipt. An extension may be
granted but is limited to a total of five years from the date of receipt of funds. 

^The Orange County Transportation Authority tracks expenditures based on the FY of receipt and processes extension requests in FY 
increments for uniform review purposes. However, the local jurisdiction has three years from the disbursement date to expend funds and with 
approval of this action, will have an additional two-year extension. The disbursements in this table are recommended to be approved for a two-
year extension, which may result in eligible expenditures occurring after the FY extension tracking date, which falls at the end of the FY (June 
30th). For expenses incurred after the June 30th FY extension tracking deadline, the local jurisdiction will be responsible for providing 
appropriate back up as requested to demonstrate that the funds were spent within the three years from date of disbursement if no extension is 
requested or the three years plus two additional years if an extension is requested.
Requests for extensions should be submitted as part of the semi-annual review process prior to the end of the second fiscal year of receipt of 
funds. Requests for extensions must also include a plan of expenditure.

20-24 Yorba Linda

La Habra FY 2020/21

FY 2020/21

4 
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March 2023 Semi-Annual Review Adjustment Requests

No Agency
FY of 

Disbursement
Disbursement

Proposed Extension 
Amount 

FY Extension Deadline for 
Tracking^

47,805$                           43,436$                           6/30/2025

56,641$                           56,641$                           6/30/2025

41,618$                           41,618$                           6/30/2025

51,044$                           51,044$                           6/30/2025

 $                           48,194  $                           48,194 6/30/2025

9,151$                             9,151$                             6/30/2025

10,843$                           10,843$                           6/30/2025

7,967$                             7,967$                             6/30/2025

9,771$                             9,771$                             6/30/2025

9,226$                             9,226$                             6/30/2025

11 Dana Point1 FY 2020-21 8,735$                             8,735$                             6/30/2025

23,043$                           23,043$                           6/30/2025

27,302$                           27,302$                           6/30/2025

20,060$                           20,060$                           6/30/2025

24,604$                           24,604$                           6/30/2025

23,230$                           23,230$                           6/30/2025

27,589$                           17,195$                           6/30/2025

32,688$                           32,688$                           6/30/2025

24,018$                           24,018$                           6/30/2025

29,458$                           29,458$                           6/30/2025

27,813$                           27,813$                           6/30/2025

6,219$                             6,219$                             6/30/2025

7,368$                             7,368$                             6/30/2025

5,414$                             5,414$                             6/30/2025

6,640$                             6,640$                             6/30/2025

6,269$                             6,269$                             6/30/2025

27 Laguna Niguel1,2 FY 2019-20 80,881$                           80,881$                           6/30/2024

10,316$                           10,316$                           6/30/2025

12,653$                           12,653$                           6/30/2025

11,946$                           11,946$                           6/30/2025

20,518$                           20,518$                           6/30/2025

24,310$                           24,310$                           6/30/2025

17,862$                           17,862$                           6/30/2025

21,908$                           21,908$                           6/30/2025

20,684$                           20,684$                           6/30/2025

36 Orange1,2 FY 2019-20 137,073$                         137,073$                         6/30/2024

22,178$                           22,178$                           6/30/2025

26,278$                           26,278$                           6/30/2025

19,038$                           19,038$                           6/30/2025

23,681$                           23,681$                           6/30/2025

22,359$                           22,359$                           6/30/2025

FY 2020-21Orange137-41

Laguna Hills122-26 FY 2020-21

Lake Forest1 FY 2020-2128-30

31-35 FY 2020-21Mission Viejo1

Garden Grove1 FY 2020-2117-21

12-16 Fullerton1 FY 2020-21

Timely-Use of Funds Extension Requests - SMP*

FY 2020-21Anaheim1-5

FY 2020-21Cypress16-10

5 



Comprehensive Transportation Funding Programs
March 2023 Semi-Annual Review Adjustment Requests

42 Placentia1,2 FY 2019-20 59,016$                           59,016$                           6/30/2024

43 Placentia1 FY 2020-21 9,549$                             9,549$                             6/30/2025

44 Rancho Santa Margarita1,2 FY 2019-20 29,075$                           29,075$                           6/30/2024

4,704$                             4,704$                             6/30/2025

5,574$                             5,574$                             6/30/2025

4,096$                             4,096$                             6/30/2025

5,023$                             5,023$                             6/30/2025

4,743$                             4,743$                             6/30/2025

12,778$                           12,778$                           6/30/2025

15,140$                           15,140$                           6/30/2025

11,124$                           11,124$                           6/30/2025

13,644$                           13,644$                           6/30/2025

12,882$                           12,882$                           6/30/2025

34,016$                           34,016$                           6/30/2025

40,303$                           40,303$                           6/30/2025

29,613$                           29,613$                           6/30/2025

36,320$                           36,320$                           6/30/2025

34,292$                           34,292$                           6/30/2025

1,950$                             1,950$                             6/30/2025

2,311$                             2,311$                             6/30/2025

1,698$                             1,698$                             6/30/2025

2,082$                             2,082$                             6/30/2025

1,966$                             1,966$                             6/30/2025

 $                     1,421,530 

Acronyms

FY - Fiscal year

SMP - Senior Mobility Program

2. SMP Guidelines - participating cities and eligible agencies requesting an extension beyond the three-year limitation must submit a justification letter for review and approval by OCTA at least 90 
days prior to the end of the third fiscal year.

50-54

60-64

55-59

Villa Park1 FY 2020-21

FY 2020-21Santa Ana1

FY 2020-21San Clemente1

FY 2020-21Rancho Santa Margarita145-49

SMP Timely-Use of Funds Extensions (64) -  Total 

*Net revenues received by local jurisdictions through the SMP shall be expended within three years. An extension may be granted but is limited to a total of
five years from the date of receipt of funds.

^The Orange County Transportation Authority tracks expenditures based on the FY of receipt and processes extension requests in FY increments for uniform 
review purposes. However, the local jurisdiction has three years from the disbursement date to expend funds and with approval of this action, will have an 
additional two-year extension. The disbursements in this table are recommended to be approved for a two-year extension, which may result in eligible 
expenditures occurring after the FY extension tracking date, which falls at the end of the FY (June 30th). For expenses incurred after the June 30th FY 
extension tracking deadline, the local jurisdiction will be responsible for providing appropriate back up as requested to demonstrate that the funds were spent 
within the three years from date of disbursement if no extension is requested or the three years plus two additional years if an extension is requested.
Requests for extensions should be submitted as part of the semi-annual review process prior to the end of the second fiscal year of receipt of funds. 
Requests for extensions must also include a service plan.

Reasons for Project Adjustments

Waiver Request

1. Coronavirus impacts

6 
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No Agency Project Number Project Project Title Summary of Scope Change Phase Current FY  Current Grant 

1 Costa Mesa 20-CMSA-TSP-39722 P Baker/Victoria/19th TSSP New location for equipment installation IMP 21/22  $    1,593,244 

2 Dana Point 16-DPNT-CBT-38233 V Dana Point PCH Trolley Adding the lease buyout of a fifth trolley. O&M 16/17M  $       905,968 

3 Fullerton 18-FULL-TSP-38962 P Orangethorpe Avenue/Esperanza Road Corridor RTSSP Adding equipment and modification to quantities IMP 18/19  $    3,413,508 

4 Fullerton 19-FULL-TSP-39362 P Harbor Boulevard Corridor Adding equipment and modification to quantities IMP 21/22  $    2,105,395 

5 Huntington Beach 20-HBCH-CBT-39604 V HB Southeast Rideshare Pilot Program Modification to service the southwesterly portion of the city O&M  22/23M  $       794,240 

6 La Habra 20-LHAB-TSP-39752 P Lambert Road Corridor Adding equipment and modification to quantities IMP 20/21  $    1,813,074 

7 Mission Viejo 22-MVJO-ECP-40292 X Trash and Runoff Abatement Project: Northerly Area Increase in pipe screens and location modifications CON 22/23  $       160,000 

8 Newport Beach 20-NBCH-CBT-39563,4 V Balboa Island/Corona del Mar Microtransit Feasibility Study Expansion feasibility study area PLAN 22/23  $         58,500 

9 OCTA 18-OCTA-TSP-38972,5 P Garden Grove Boulevard TSSP (Valley View Street - Bristol Street) Modification equipment and modification to quantities IMP 18/19  $       757,031 

10 OCTA 19-OCTA-TSP-39411,2 P Aliso Creek Road TSSP Modification equipment and modification to quantities IMP 20/21  $    1,103,658 

 $  12,704,618 

Acronyms

1  Coronavirus impacts CON - Construction PCH - Pacific Coast Highway

2. Construction related (design modifications, relocation of equipment, equipment changes) FY - Fiscal year PLAN - Planning Study

3. Service area modification HB - Huntington Beach TSSP - Traffic Signal Synchronization Project

4. Enhanced project benefits (enhanced video detection, enhanced communications network, expanded study area) IMP - Implementation

5. Equipment installed as part of another project M - Multiple years

O&M - Operations and Maintenance

OCTA - Orange County Transportation Authority

Scope Change Requests*

Scope Changes (10) - Total Phase Grants

*Agencies may request minor scope changes for Comprehensive Transportation Funding Programs projects so long as the agency can demonstrate substantial consistency and attainment of proposed transportation benefits 
compared to the original project scope as committed to in the project application. No additional funding is being requested to effectuate the proposed modifications.

Reasons for Project Adjustments

7 
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No Agency Project Number Project Project Title Phase Current FY  Current Grant 
Transfer 
Amount

Proposed Grant

17-ANAH-ACE-38601 Lincoln Avenue from East Street to Evergreen Street ROW 17/18  $         1,147,669  TBD  TBD 

22-ANAH-ACE-4014 Lincoln Widening Avenue (East Street to Evergreen Street) CON 22/23  $         5,341,867  TBD  TBD 

CAP 14/15M  $            330,388  $      (70,516)  $          259,872 

O&M 14/15M  $         2,126,123  $        70,516  $       2,196,639 

IMP 18/19  $            654,327  $         (2,342)  $          651,985 

O&M 21/22  $              31,140  $          2,342  $            33,482 

 $         9,631,514 

CAP - Capital

CON - Construction

FY - Fiscal year

IMP - Implementation

M - Multiple years

OCTA - Orange County Transportation Authority

O&M - Operations and Maintenance

ROW - Right-of-way

TBD - To be determined

Transfer Requests*

2 Dana Point 14-DPNT-CBT-37421 V Summer Weekend Trolley/Harbor Shuttle

Anaheim1

18-OCTA-TSP-39051 Los Alisos Boulevard Route ProjectP

O

1. Project savings 

Transfer Requests (3) - Total Project Grants

*An implementing agency may request to transfer 100 percent of savings between subsequent phases (or years) within a project. Funds can only be transferred to a phase that has already been awarded competitive funds. 
Such requests must be made prior to the acceptance of a final report and submitted as part of a semi-annual review process.

Reasons for Project Adjustments Acronyms

3 OCTA

8 
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Comprehensive Transportation Funding Programs  
March 2023 Semi-Annual Review Adjustment Request Descriptions 

1 
 

Cancellations 
 
Local agencies may request to cancel projects at any time for any reason.  Cancelled 
projects are eligible to reapply upon resolution of the issues that led to the original project 
cancellation. During the March 2023 review cycle, the following cancellation requests 
were received pursuant to the Temporary Policy for Flexible Cancellation of Project 
Allocations to Reapply and Pre-Award Authority authorized in August 2022 by the Orange 
County Transportation Authority (OCTA) Board of Directors (Board). 
 
The City of Santa Ana (Santa Ana) is requesting cancellations for the construction (CON) 
phase for the following four projects due to the unprecedented increase in construction 
costs above and beyond original project estimates. The request marks completion of all 
criteria by Santa Ana as required for the project reapplications submitted in the 2023 
CTFP call for projects to be eligible for programming consideration. 
 

 The CON phase of Bristol Street Improvements Phase 3A - Civic Center Drive to 
Washington Avenue (20-SNTA-ACE-3968) 
 

 The CON phase of Bristol Street Improvements Phase 4 - Warner Avenue to St. 
Andrew Place (20-SNTA-ACE-3969) 

 
 The CON phase of Warner Avenue Improvements (Oak Street to Grand Avenue) 

(21-SNTA-ACE-3997) 
 

 The CON phase of Bristol Street and Memory Lane Intersection Improvements 
(21-SNTA-ICE-3995) 

 
The City of Yorba Linda (Yorba Linda) is requesting a cancellation for the CON phase of 
the Lakeview Avenue Widening from Bastanchury Road to Oriente Drive Project (21-
YLND-ACE-3998) due to the unprecedented increase in construction costs above and 
beyond original project estimates. The request marks completion of all criteria by Yorba 
Linda as required for the project reapplication submitted in the 2023 CTFP call for projects 
to be eligible for programming consideration. 
 
Delays 
 
Local agencies may request a one-time delay of up to 24 months to obligate funds. During 
the March 2023 semi-annual review cycle, the following delay requests were submitted. 
 
OCTA, as administrative lead, is requesting a 24-month delay for the operations and 
maintenance (O&M) phase for the following three projects. Additional time is required due 
to unforeseen prolonged supply chain impacts exacerbated by the coronavirus (COVID-
19) pandemic, which resulted in construction-related delays during the implementation 
(IMP) phase.  
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 The O&M phase of Alton Parkway Regional Traffic Signal Synchronization 
Program Project (21-OCTA-TSP-4000) 
 

 The O&M phase of Portola Parkway/Santa Margarita Parkway Traffic Signal 
Synchronization Project (21-OCTA-TSP-4001) 
 

 The O&M phase of First Street/ Bolsa Avenue Regional Traffic Signal 
Synchronization Program Project  (21-OCTA-TSP-4002) 

Santa Ana Santa Ana is requesting a 24-month delay for the following two projects.  
Additional time is required due to unforeseen funding coordination issues resulting from 
the pandemic and staff turnover impacts. 

 The CON phase of the Fairview Street Improvements (9th Street to 16th Street) 
(21-SNTA-ACE-3996) 
 

 The ENG phase of the Fairview Street Improvements (Monte Carlo Drive to Trask 
Street) (22-SNTA-ACE-4020) 

 
Comprehensive Transportation Funding Programs (CTFP) Timely-Use of Funds 
Extensions 

Once obligated, CTFP funds expire 36 months from the contract award date. Local 
agencies may request an extension(s) of up to 24 months. During this semi-annual review 
cycle, the following CTFP timely-use of funds extension requests were submitted. 

The City of Irvine is requesting a 24-month timely-use of funds extension for both the IMP 
and O&M phases of the Barranca Parkway Traffic Signal Synchronization Project 
(20-IRVN-TSP-3974), from May 2024 to May 2026 for the IMP phase and from June 2025 
to June 2027 for the O&M phase. This request is due to unforeseen staffing and schedule 
coordination issues resulting from the COVID-19 pandemic during the design phase. 
Additional time is also required due to construction-related delays from unforeseen supply 
chain impacts prolonged by the pandemic and to allow sufficient time to finalize project 
closeout processes. 

OCTA, as lead agency, is requesting a 24-month timely-use of funds extension for the 
IMP phase of the Red Hill Avenue Corridor Regional Traffic Signal Synchronization 
Program Project (19-OCTA-TSP-3939), from November 2023 to November 2025.  This 
request is due to unforeseen construction-related delays from supply chain impacts 
prolonged by the pandemic. 
 
Local Fair Share (LFS) Timely-Use of Funds Extensions 
 
Once issued, LFS funds expire three years from the check issuance date. An extension 
may be granted but is limited to a total of five years from the date of disbursement. For 
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review purposes, OCTA tracks expenditures based on the fiscal year1 (FY) of receipt. 
Requests for extensions must be submitted prior to expiration and should be submitted as 
part of the semi-annual review process prior to the end of the second FY funds were 
disbursed. Local agencies may request an extension(s) of up to two years for Board 
consideration; however, OCTA will track Board-approved extensions in FY increments. 
During this semi-annual review cycle, the following timely-use of funds LFS extension 
requests were submitted: 
 
The City of Brea is requesting a two-year timely-use of funds extension for $862,306. The 
funds being considered for extension were disbursed in FY 2020-21 through five separate 
installments and should be expended by the FY extension tracking deadlines provided in 
Attachment A. The City has indicated these funds will be directed towards traffic signal 
improvements and citywide street rehabilitation improvements. 
 

• $168,049, from June 2023 to June 2025 
• $199,110, from June 2023 to June 2025 
• $146,299, from June 2023 to June 2025 
• $179,433, from June 2023 to June 2025 
• $169,415, from June 2023 to June 2025 

 
The City of La Habra (La Habra) is requesting a two -year timely-use of funds extension for 
$796,945. The funds being considered for extensions were disbursed in FY 2020-21 
through five separate installments and should be expended by the FY extension deadlines 
provided in Attachment A. The City has indicated these funds will be directed towards street 
rehabilitation and ally improvements. 
 

• $154,516, from June 2023 to June 2025 
• $183,076, from June 2023 to June 2025 
• $134,518, from June 2023 to June 2025 
• $164,984, from June 2023 to June 2025 
• $159,851, from June 2023 to June 2025 

 
The City of La Palma is requesting a two -year timely-use of funds extension for $71,092. 
The funds being considered for extension were disbursed in FY 2019-20 and should be 
expended by the FY extension deadline provided in Attachment A. Note: as part of this 
adjustment, Board approval of a waiver is requested to the Measure M2 (M2) Eligibility 
Guidelines requirement that funds extensions must be submitted as part of the semi-
annual review process prior to expiration. A waiver to the CTFP and M2 Eligibility 
Guidelines that a plan of expenditure be submitted as part of an LFS timely-use of funds 
extensions request is also requested. 

• $38,834, from June 2022 to June 2024 
• $32,258, from June 2022 to June 2024 

 
 

1 Fiscal year means July 1 through June 30. For example, funds received in March 2021, tracked by fiscal year, 
should be spent by June 30, 2023. 
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The City of Los Alamitos is requesting a two-year timely-use of funds extension for 
$111,052. The funds being considered for extension were disbursed in FY 2019-20 
through three separate installments and should be expended by the FY extension 
deadline provided in Attachment A. Note: as part of this adjustment, Board approval of a 
waiver is requested to the M2 Eligibility Guidelines requirement that funds extensions 
must be submitted as part of the semi-annual review process prior to expiration. A waiver 
to the CTFP and M2 Eligibility Guidelines that a plan of expenditure be submitted as part 
of an LFS timely-use of funds extensions request is also requested. 

• $49,338, from June 2022 to June 2024 
• $33,711, from June 2022 to June 2024 
• $28,003, from June 2022 to June 2024 

 
The City of Newport Beach (Newport Beach) is requesting a two-year timely use of funds 
extension for $271,098. The funds being considered for extensions were disbursed in 
FY 2020-21 in one installment and should be expended by the FY extension deadline 
provided in Attachment A. The City has indicated these funds will be directed towards 
pavement rehabilitation. 
 

• $271,098, from June 2023 to June 2025 
 
The City of Seal Beach (Seal Beach) is requesting a two-year timely-use of funds 
extension for $430,791. The funds being considered for extension were disbursed in 
FY 2019-20 through six separate installments and should be expended by the extension 
deadline provided in Attachment A. Note: as part of this adjustment, Board approval of a 
waiver is requested to the M2 Eligibility Guidelines requirement that funds extensions 
must be submitted as part of the semi-annual review process prior to expiration. A waiver 
to the CTFP and M2 Eligibility Guidelines that a plan of expenditure be submitted as part 
of an LFS timely-use of funds extensions request is also requested. 

• $80,266, from June 2022 to June 2024 
• $77,875, from June 2022 to June 2024 
• $69,118, from June 2022 to June 2024 
• $90,425, from June 2022 to June 2024 
• $61,784, from June 2022 to June 2024 
• $51,322, from June 2022 to June 2024 

 
Seal Beach is also requesting a two-year timely-use of funds extension for $353,895. The 
funds being considered for extensions were disbursed in FY 2020-21 through five separate 
installments and should be expended by the FY extension deadlines provided in 
Attachment A. The City has indicated these funds will be directed towards bike lane 
improvements. 
 

• $68,968, from June 2023 to June 2025 
• $81,716, from June 2023 to June 2025 
• $60,042, from June 2023 to June 2025 
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• $73,640, from June 2023 to June 2025 
• $69,529, from June 2023 to June 2025 

 
Yorba Linda is requesting a two-year timely-use of funds extension for $911,886. The funds 
being considered for extensions were disbursed in FY 2020-21 through five separate 
installments and should be expended by the FY extension deadlines provided in 
Attachment A. The City has indicated these funds will be directed towards traffic signal 
improvements and street rehabilitation. 
 

• $177,711, from June 2023 to June 2025 
• $210,558, from June 2023 to June 2025 
• $154,711, from June 2023 to June 2025 
• $189,750, from June 2023 to June 2025 
• $179,156, from June 2023 to June 2025 

 
 Senior Mobility Program (SMP) Timely Use of Funds Extensions 
 
Once issued, SMP funds expire 36 months from the check issuance date. Local agencies 
may request an extension(s) of up to 24 months. During this semi-annual review cycle, 
the following timely use of funds SMP extension requests were submitted: 
 
The City of Anaheim (Anaheim) is requesting a 24-month timely use of funds extension 
for $240,933. The funds being considered for extensions were disbursed in FY 2020-21 
through five separate installments and should be expended by the FY extension deadlines 
provided in Attachment A. 
 

• $43,436, from June 2023 to June 2025 
• $56,641, from June 2023 to June 2025 
• $41,618, from June 2023 to June 2025 
• $51,044, from June 2023 to June 2025 
• $48,194, from June 2023 to June 2025 

 
The City of Cypress is requesting a 24-month timely use of funds extension for $46,958. 
The funds being considered for extensions were disbursed in FY 2020-21 through five 
separate installments and should be expended by the FY extension deadlines provided in 
Attachment A. 
 

• $9,151, from June 2023 to June 2025 
• $10,843, from June 2023 to June 2025 
• $7,967, from June 2023 to June 2025 
• $9,771, from June 2023 to June 2025 
• $9,226, from June 2023 to June 2025 

 
The City of Dana Point (Dana Point) is requesting a 24-month timely use of funds 
extension for $8,735. The funds being considered for extension were disbursed in 
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FY 2020-21 as one installment and should be expended by the FY extension deadline 
provided in Attachment A. 
 

• $8,735, from June 2023 to June 2025 
 
The City of Fullerton (Fullerton) is requesting a 24-month timely use of funds extension 
for $118,238. The funds being considered for extensions were disbursed in FY 2020-21 
through five separate installments and should be expended by the FY extension deadlines 
provided in Attachment A. 
 

• $23,043, from June 2023 to June 2025 
• $27,302, from June 2023 to June 2025 
• $20,060, from June 2023 to June 2025 
• $24,604, from June 2023 to June 2025 
• $23,230, from June 2023 to June 2025 

 
The City of Garden Grove is requesting a 24-month timely use of funds extension for 
$131,172. The funds being considered for extensions were disbursed in FY 2020-21 
through five separate installments and should be expended by the FY extension deadlines 
provided in Attachment A. 
 

• $17,195, from June 2023 to June 2025 
• $32,688, from June 2023 to June 2025 
• $24,018, from June 2023 to June 2025 
• $29,458, from June 2023 to June 2025 
• $27,813, from June 2023 to June 2025 

 
The City of Laguna Hills is requesting a 24-month timely use of funds extension for 
$31,910. The funds being considered for extensions were disbursed in FY 2020-21 through 
five separate installments and should be expended by the FY extension deadlines provided 
in Attachment A. 
 

• $6,219, from June 2023 to June 2025 
• $7,368, from June 2023 to June 2025 
• $5,414, from June 2023 to June 2025 
• $6,640, from June 2023 to June 2025 
• $6,269, from June 2023 to June 2025 

 
The City of Laguna Niguel is requesting a 24-month timely-use of funds extension for 
$80,882. The funds being considered for extension were disbursed in FY 2019-20 through 
six separate installments and should be expended by the FY extension deadlines 
provided in Attachment A. Note: as part of this adjustment, Board approval is requested 
of a waiver to the SMP Guidelines requirement that participating cities and eligible 
agencies requesting an extension beyond the three-year limitation must submit a 
justification letter for review and approval by OCTA at least 90 days prior to the end of the 
third fiscal year. 
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• $15,070, from June 2022 to June 2024 
• $14,621, from June 2022 to June 2024 
• $12,977, from June 2022 to June 2024 
• $16,977, from June 2022 to June 2024 
• $11,600, from June 2022 to June 2024 
• $9,636, from June 2022 to June 2024 

 
The City of Lake Forest is requesting a 24-month timely use of funds extension for 
$34,915. The funds being considered for extensions were disbursed in FY 2020-21 through 
three separate installments and should be expended by the FY extension deadlines 
provided in Attachment A. 
 

• $10,316, from June 2023 to June 2025 
• $12,653, from June 2023 to June 2025 
• $11,946, from June 2023 to June 2025 

 
The City of Mission Viejo (Mission Viejo) is requesting a 24-month timely use of funds 
extension for $105,282. The funds being considered for extensions were disbursed in 
FY 2020-21 through five separate installments and should be expended by the FY 
extension deadlines provided in Attachment A. 
 

• $20,518, from June 2023 to June 2025 
• $24,310, from June 2023 to June 2025 
• $17,862, from June 2023 to June 2025 
• $21,908, from June 2023 to June 2025 
• $20,684, from June 2023 to June 2025 

 
The City of Orange (Orange) is requesting a 24-month timely-use of funds extension for 
$137,073. The funds being considered for extension were disbursed in FY 2019-20 
through six separate installments and should be expended by the FY extension deadlines 
provided in Attachment A. Note: as part of this adjustment, Board approval is requested 
of a waiver to the SMP Guidelines requirement that participating cities and eligible 
agencies requesting an extension beyond the three-year limitation must submit a 
justification letter for review and approval by OCTA at least 90 days prior to the end of the 
third fiscal year. 

• $25,540, from June 2022 to June 2024 
• $24,779, from June 2022 to June 2024 
• $21,993, from June 2022 to June 2024 
• $28,772, from June 2022 to June 2024 
• $19,659, from June 2022 to June 2024 
• $16,330, from June 2022 to June 2024 

 
Orange is also requesting a 24-month timely use of funds extension for $113,533. The 
funds being considered for extensions were disbursed in FY 2020-21 through five separate 
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installments and should be expended by the FY extension deadlines provided in 
Attachment A. 
 

• $22,178, from June 2023 to June 2025 
• $26,278, from June 2023 to June 2025 
• $19,038, from June 2023 to June 2025 
• $23,681, from June 2023 to June 2025 
• $22,359, from June 2023 to June 2025 

 
The City of Placentia (Placentia) is requesting a 24-month timely-use of funds extension 
for $59,016. The funds being considered for extension were disbursed in FY 2019-20 
through six separate installments and should be expended by the FY extension deadlines 
provided in Attachment A. Note: as part of this adjustment, Board approval is requested 
of a waiver to the SMP Guidelines requirement that participating cities and eligible 
agencies requesting an extension beyond the three-year limitation must submit a 
justification letter for review and approval by OCTA at least 90 days prior to the end of the 
third fiscal year. 

• $10,996, from June 2022 to June 2024 
• $10,668, from June 2022 to June 2024 
• $9,469, from June 2022 to June 2024 
• $12,388, from June 2022 to June 2024 
• $8,464, from June 2022 to June 2024 
• $7,031, from June 2022 to June 2024 

 
Placentia is also requesting a 24-month timely use of funds extension for $9,549. The funds 
being considered for extension were disbursed in FY 2020-21 as one installment and 
should be expended by the FY extension deadline provided in Attachment A. 
 

• $9,549, from June 2023 to June 2025 
 
The City of Rancho Santa Margarita (Rancho Santa Margarita) is requesting a 24-month 
timely-use of funds extension for $430,791. The funds being considered for extension 
were disbursed in FY 2019-20 through six separate installments and should be expended 
by the FY extension deadlines provided in Attachment A. Note: as part of this adjustment, 
Board approval is requested of a waiver to the SMP Guidelines requirement that 
participating cities and eligible agencies requesting an extension beyond the three-year 
limitation must submit a justification letter for review and approval by OCTA at least 90 
days prior to the end of the third fiscal year. 

• $5,417, from June 2022 to June 2024 
• $5,256, from June 2022 to June 2024 
• $4,665, from June 2022 to June 2024 
• $6,103, from June 2022 to June 2024 
• $4,170, from June 2022 to June 2024 
• $3,464, from June 2022 to June 2024 
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Rancho Santa Margarita is also requesting a 24-month timely use of funds extension for 
$24,140. The funds being considered for extensions were disbursed in FY 2020-21 through 
five separate installments and should be expended by the FY extension deadlines provided 
in Attachment A. 
 

• $4,704, from June 2023 to June 2025 
• $5,574, from June 2023 to June 2025 
• $4,096, from June 2023 to June 2025 
• $5,023, from June 2023 to June 2025 
• $4,743, from June 2023 to June 2025 

 
The City of San Clemente is requesting a 24-month timely use of funds extension for 
$65,568. The funds being considered for extensions were disbursed in FY 2020-21 through 
five separate installments and should be expended by the FY extension deadlines provided 
in Attachment A. 
 

• $12,778, from June 2023 to June 2025 
• $15,140, from June 2023 to June 2025 
• $11,124, from June 2023 to June 2025 
• $13,644, from June 2023 to June 2025 
• $12,882, from June 2023 to June 2025 

 
Santa Ana is requesting a 24-month timely use of funds extension for $174,544. The 
funds being considered for extensions were disbursed in FY 2020-21 through five separate 
installments and should be expended by the FY extension deadlines provided in 
Attachment A. 
 

• $34,016, from June 2023 to June 2025 
• $40,303, from June 2023 to June 2025 
• $29,613, from June 2023 to June 2025 
• $36,320, from June 2023 to June 2025 
• $34,292, from June 2023 to June 2025 

 
The City of Villa Park is requesting a 24-month timely use of funds extension for $10,007. 
The funds being considered for extensions were disbursed in FY 2020-21 through five 
separate installments and should be expended by the FY extension deadlines provided in 
Attachment A. 
 

• $1,950, from June 2023 to June 2025 
• $2,311, from June 2023 to June 2025 
• $1,698, from June 2023 to June 2025 
• $2,082, from June 2023 to June 2025 
• $1,966, from June 2023 to June 2025 
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Scope Changes 
 
Agencies may request minor scope changes for CTFP projects if they can assure that 
project benefits as committed to in the initial application can still be delivered. During this 
semi-annual review cycle, the following scope change requests were submitted. 

The City of Costa Mesa is requesting a scope change for the IMP phase of the 
Bake/Victoria/19th Traffic Signal Synchronization Project (20-CMSA-TSP-3972), due to 
relocation of equipment installations. 

Dana Point is requesting a scope change for the Dana Point PCH Trolley Service 
(16-DPNT-CBT-3823) to include the lease buyout of a fifth trolley utilized for existing M2-
funded services through the Community-Based Transit Circulators Program (Project V).  

Fullerton is requesting a scope change for the IMP phase of the Orangethorpe 
Avenue/Esperanza Road Corridor Regional Traffic Signal Synchronization Project 
(18-FULL-TSP-3896). The scope change includes the addition of communication 
switches, other peripheral equipment, and central system intersection licenses, as well 
as modifications to quantities and/or location of equipment installations. 

Fullerton is also requesting a scope change for the IMP phase of the Harbor Boulevard 
Corridor Project (19-FULL-TSP-3936). The scope change includes the addition of 
communication switches and other peripheral equipment, as well as modifications to 
quantities and/or location of equipment installations. 

The City of Huntington Beach is requesting a scope change for the O&M phase of the HB 
Southeast Rideshare Pilot Program (20-HBCH-CBT-3960). The scope change includes 
a service area modification for coverage in the southeasterly section of city limits. 

La Habra is requesting a scope change for the IMP phase of the Lambert Road Corridor 
Regional Traffic Signal Synchronization Project (20-LHAB-TSP-3975). The scope change 
includes the addition of gigabit switches, new traffic signal service enclosures, as well as 
modifications to quantities and/or location of equipment installations. 

Mission Viejo is requesting a scope change for the CON phase of the Trash and Runoff 
Abatement Project: Northerly Area Project (22-MVJO-ECP-4029). The scope change 
includes increasing the number of connector pipe screens (CPS) from 33 CPS to 34 CPS 
and replacing two catch basin locations receiving installations with three alternate 
locations within the same project limits due to concerns raised during the field inspection.  

Newport Beach is requesting a scope change for the planning study phase of the Balboa 
Island/Corona del Mar Microtransit Feasibility Study (20-NBCH-CBT-3956), due to City 
Council interest in expanding the study area for future community-based transit. 

OCTA, as administrative lead, for the Garden Grove Boulevard Traffic Signal 
Synchronization Project (Valley View Street - Bristol Street) (18-OCTA-TSP-3897) is 
requesting a scope change to the IMP phase with several components, which include the 
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removal of equipment that are no longer necessary, modifications to improvement 
locations, increased conduit quantities, added rewiring at various locations, and the 
addition of a video detection system, accessible pedestrian system, and other equipment 
cables. These modifications emerged during the design process and field review and are 
requested in order to facilitate project completion and utilize project cost savings to 
enhance overall project benefits. 

OCTA, as administrative lead, for the Aliso Creek Road Traffic Signal Synchronization 
Project (19-OCTA-TSP-3941) is requesting a scope change to the IMP phase with several 
components, which include the removal of equipment that are no longer necessary, 
modifications to improvement locations, and the addition of network operations 
equipment. These modifications emerged during the design process and are requested 
in order to facilitate project completion and utilize project cost savings to enhance overall 
project benefits, as well as cover price increases in the cost of equipment and materials 
due to supply chain impacts prolonged by the pandemic. 
 
Transfers 
 
The CTFP Guidelines allow agencies to request to transfer up to 100 percent of savings 
of funds between subsequent phases or years within a project. Funds can only be 
transferred to a phase or year that has already been awarded competitive funds.  
 Such requests must be made prior to the acceptance of a final report and submitted as 
part of the semi-annual review process.  During this review cycle, the following transfer 
requests were submitted due to the need to utilize project savings. 

Anaheim is requesting a transfer for the Lincoln Avenue Widening from East Street to 
Evergreen Street Project (17-ANAH-ACE-3860). The request is to transfer project savings 
in an amount to be determined from the right-of-way phase to the CON phase through 
the Lincoln Widening Avenue Project (East Street to Evergreen Street). 
 
Dana Point is requesting a transfer for the Summer Weekend Trolley/Harbor Shuttle 
Service (14-DPNT-CBT-3742). The transfer includes FY 2022-23 project savings of 
$70,516 from the capital phase to the O&M phase. 
 
OCTA, as administrative lead, for the Los Alisos Boulevard Route Project 
(18-OCTA-TSP-3905) is requesting a transfer. The request is to transfer project savings 
of $2,342 from the IMP phase to the O&M phase. 
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2023 Complete Streets Call for Projects



Background

• $86.3 million awarded since 2012
• Legacy Programs:

• Transportation Enhancements (2010)
• State-Local Partnership Program (2012)
• Bicycle Corridor Improvement Program 

(2012, 2014, 2016, 2019)

2



Complete Streets Goals
 Contribute to the creation of a complete

transportation network for all modes of travel
 Consider benefits to all user types
 Improve access for residents and visitors
 Create streets safe for travel even by the most

vulnerable – children, older adults, and those with
disabilities

 Support complementary health goals by improving
the built environment to encourage walking and
biking

 Incorporate community input
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Outreach

4

• Surveyed Orange County agency on future planned projects and 
project types.

• Planning documents:
• OC Active
• Safe Routes to School Action Plan
• Long Range Transportation Plan
• Multimodal Corridor Plans
• Regional Bikeway Collaboratives
• Bus Stop Safety and Accessibility Plan
• OC Bike Connectors Gap Closure



Funding Availability and Schedule

5

Funding
• Up to $55 million approved by the OCTA 

Board of Directors
• Federal funds authorized through 

Infrastructure Investment and Jobs Act.
• Fiscal Years 2023-2024 through 2025-2026

Schedule
• Call release planned by late spring/early 

summer
• Approvals and Project Selection by late 

summer



Federal Funding Program Requirements
Applicable to all projects
Demonstrates support for the Connect SoCal Performance Measures (including federal 
transportation performance measures) 
https://scag.ca.gov/sites/main/files/file-attachments/fconnectsocal_performance-measures.pdf

6

Applicable to only Congestion Mitigation and Air Quality Improvement 
Program funded projects
Documentation of expected emissions reduction and relative cost effectiveness of 
projects in reducing emissions for criteria air pollutants for the SCAG air basins

• Location Efficiency
• Mobility and Accessibility
• Safety and Public Health
• Environmental Quality
• Economic Opportunity

• Investment Effectiveness
• Transportation System Sustainability
• Environmental Justice



Program Manager:
Denise Sifford
Senior Transportation Funding 
Analyst
714-560-5489
dsifford1@octa.net

Contacts
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Planning Contact:
Peter Sotherland
Active Transportation 
Coordinator
714-560-5386
psotherland@octa.net

Alternate Contact:
Louis Zhao
Section Manager, 
Discretionary Funding Programs
714-560-5494
lzhao@octa.net
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2024 M2 Project V Program 
Call for Projects



Background

 Four competitive calls for projects issued to date
• 2013, 2016, 2018, and 2020

 $52 million in M2 funding awarded
• 35 services
• 10 planning studies
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Project V Program Objectives

• To encourage new, well-coordinated, flexible transportation systems 
customized to each community’s needs

• To develop local bus transit services such as community-based 
circulators, shuttles, and bus trolleys that complement regional bus 
and rail service

• To meet transportation needs in areas not served by regional transit

• To competitively fund effective and user-friendly services that do not 
duplicate or compete with existing transit services
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Anticipated 5th Call for Projects Schedule
• April – May 2023: Letters of Interest

• Early August 2023: Present responses to the OCTA Board

• Late August 2023: Transit operator vendor fair

• September/October 2023: Project V draft guidelines/stakeholder meeting

• November 2023: Board issuance of 2024 call

• December 2023: Application deadline

• April 2024: Present programming recommendations to the Board
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Contacts

Primary Contact:
Adrian Salazar
Senior Transportation Funding Analyst
asalazar@octa.net 
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Alternate Contacts:
Charvalen Alacar
Section Manager, M2 Local Programs
calacar@octa.net

Adriann Cardoso
Department Manager, Capital Programming
acardoso@octa.net 
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Item 6, Attachment A: OCTA Board Items of Interest 

• Monday, March 13, 2023 

Item# 9: Orange County Transportation Authority State and Federal Grant 

Programs - Update and Recommendations  

Item# 17: Measure M2 Quarterly Progress Report for the Period of October 2022 

Through December 2022 

Item# 18: Supplemental Grant Award of Transit Intercity Rail Capital Program 

Funds for the OC Streetcar 

• Monday, April 10, 2023 

Item# 9: Measure M2 Senior Mobility Program Temporary Guideline Exception 

for the City of Placentia 

Item# 10: Comprehensive Transportation Funding Programs – 2023 Call for 

Projects Programming Recommendations 

Item# 11: Fiscal Year 2023-24 Measure M2 Maintenance of Effort Adjustment 

and Updates to the Eligibility, Countywide Pavement Management Plan, and 

Local Signal Synchronization Plan Guidelines 
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Item 6, Attachment B: Announcements by Email 

• 2023 Call for Projects for the Measure M2 Environmental Cleanup Program 

(ECP) Tier 1 is Now Open, sent 2/22/2023 

• 2021 Pavement Management Relief Funding Program Obligation Deadline 

Update, sent 3/2/2023 

• March 8, 2023 OCTA Technical Steering Committee Meeting Cancellation 

Notice, sent 3/2/2023 

• REMINDER: March 2023 Measure M2 Comprehensive Transportation Funding 

Programs (CTFP) Semi-Annual Review  Closes Friday, March 17, 2023, sent 

3/3/2023 

• FY2023-24 Measure M2 Maintenance of Effort Benchmark Adjustment, sent 

3/10/2023 

• REMINDER: March 2023 Measure M2 Comprehensive Transportation Funding 

Programs (CTFP) Semi-Annual Review  Closes Friday, March 17, 2023, sent 

3/10/2023 

• March 22, 2023 OCTA Technical Advisory Committee Meeting Cancellation 

Notice, sent 3/15/2023 

• REMINDER: 2021 Pavement Management Relief Funding Program Obligation 

Deadline, sent 3/24/2023 

• 2023 Call for Projects Measure M2 ECP Tier 1 Deadline Reminder, sent 

3/27/2023 

• M2 Eligibility Workshop on Thursday, April 20, 2023  from 10:00AM - 11:30AM, 

sent 4/3/2023 

• April 12, 2023 OCTA Technical Steering Committee Meeting Cancellation Notice, 

sent 4/4/2023 

 

 

 

 

 

 

 


